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Civil Works Program and Budget Process-Finalization of Presidents’ 
Budget and Testimony Preparation- Response:  Accepted but 
reworded LRD 

Scope 

This process provides guidance for development and submission of the budget for the U.S. Army 
Corps of Engineers, Civil Works program. 

• Saving a budget type in P3e will automatically trigger the P3e-Oracle Projects interface 
to pass “President’s Budget” budget-type to Oracle Projects.  P2 will notify the Program 
Analyst that the “President’s Budget” budget-type has been sent to Oracle Projects. 

• Once PM does recommended plan, then project is fit into ceiling and adjustments need 
to be made back to PM. 

Policy 

EC 11-2-18x[http://www.usace.army.mil/inet/usace-docs/eng-circulars/ec-cw.html]   (Note:  The 
EC increases by one number each fiscal year.  The EC includes a list of all applicable public 
laws, Executive orders, Army regulations, Engineer Regulations, Engineer Pamphlets, Engineer 
Manuals, and other policy guidance relevant to the budget year under development.) 

Related Processes 

Activity Development[PROC1010] 

CEMRS Home Page[http://www.usace.army.mil/inet/functions/rm/manpower/requirements/] 

Civil Works O&M Automated Budget System (ABS) Home 
Page[http://www.cecer.army.mil/abs/default.asp] 

Civil Works Program and Budget Process [PROC1022] 

Civil Works Program and Budget Process-Section 1[PROC1027] 

Civil Works Program and Budget Process-Section 3 [PROC1029] 

Civil Works Program And Budget Process-Section 4[PROC1030] 

Civil Works Program and Budget Process-Section 5[PROC1031] 

District Operating Budget[PROC1015] 

Initiating a Project in P2[PROC1005] 

http://www.usace.army.mil/inet/functions/rm/manpower/requirements/
http://www.cecer.army.mil/abs/default.asp
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PMP/PgMP Content[REF1018] 

Resource Estimate Development[PROC1003] 

Responsibility 

The Program Managers (PgMs) in HQUSACE, MSCs, and Districts are responsible for 
integrating and developing the Civil Works annual budget request, preparation of budget 
testimony, interfacing with Congressional committees, program/project management policy and 
guidance, and program management and performance  

The Project Manager (PM) is responsible for creating, updating and maintaining 
schedule/resource data consistent with guidance provided by HQUSACE. 

The Program Analyst (PA) is responsible for creating appropriate budget types in P2.   

The Project Review Board (PRB) is responsible for reviewing and verifying the testimony 
preparedness for accuracy and concurrence. 

Distribution 

District Program Manager (PgM)* 

Headquarters (HQUSACE) Program Manager (PgM)* 

Major Subordinate Command (MSC) Program Manager (PgM)* 

Program Analyst (PA)* 

Project Manager (PM)* 

Project Review Board (PRB)* 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 
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Activity Preface 

This process runs concurrently with the PDT processes.  The level of detail defined in 
PMP/PgMP Content[REF1018]  will provide guidance for such items as activity/resource 
estimate development (refer to   Activity Development[PROC1010],  and  Resource Estimate 
Development[PROC1003].) 

Headquarters (HQUSACE) Program Manager (PgM) 
1. Interpret OMB Passback information and reclama as appropriate (submits guidance or 

results to MSCs and Districts.) 

District Program Analyst (PA) Response: Accepted 
2.  Create “Passback” budget-type data in Oracle Projects, as required by HQ to agree with 
Passback. 

• This action may require generation of P3e Reclama Response: Accepted version to 
assess impacts of budget change, otherwise the change may be contained in Oracle 
Projects and accomplished by the Program Manager. 

3. Revise Justification Sheets for GI & CG and Justification of Estimate for O&M for projects, 
as required. 

4. Complete online forms for Q&A, testimony preparedness review, Justification Sheets, etc.  

Project Manager (PM) 
5. Verify accuracy of Justification Sheets. 

If approved, goto task #6.  Otherwise, goto task #3. 

District Program Manager Response: Accepted  

6. Submit Justification Sheets to Major Subordinate Command (MSC). 

Major Subordinate Command (MSC) Program Manager (PgM) 
7. Review Justification Sheets. 

If approved, goto task #8.  Otherwise, goto task #3. 

8. Notify HQUSACE when Justification Sheets approved. 
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Headquarters (HQUSACE) Program Manager (PgM) 
9. Review Justification Sheets. 

If approved, goto task #10.  Otherwise, goto task #3. 

District Program Manager (PgM) 
10. Develop Questions and Answers (Q&A's) to address Congressional issues/questions for all 

studies and projects in coordination with District staff, MSC and HQUSACE. 

11. Complete online forms for issues of interest, Q&A, maps, pictures, powerpoints etc.  

Project Review Board (PRB) 
12. Review and approve testimony preparedness review for proposed projects and studies. 

District Program Manager (PgM) 
13. Finalize and notify MSC of document completion. 

• Deliver budget books to MSC. 

14. Hold testimony preparedness review.  

During this time, the President's Budget may be released. 

End of activity. 
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